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HOW TO APPLY/DEADLINE

The grant application is available and accessible from VITA ISP’s website
(http://www.vita.virginia.gov/isp/default.aspx?id=8578). Upon

completion of the application, it is to be submitted to your Regional
Coordinator. Any supporting documentation must also be submitted
along with the application, including mandatory budgets for projects (if
applicable).

After the close of the grant application cycle, a Grant ID and email receipt
notification will be sent to the e-mail address listed on the application
received.

All funding requests must be submitted using the grant application.
Technical assistance is available from VITA’s Public Safety
Communications (PSC) staff throughout the grant process. The FY17
PSAP Grant Application Cycle starts July 1, 2015 and concludes on
September 30, 2015 at 5:00 pm.

ALL APPLICABLE SECTIONS MUST BE COMPLETED IN ITS ENTIRETY OR

THE APPLICATION WILL BE CONSIDERED INCOMPLETE AND NOT
ACCEPTED FOR CONSIDERATION.
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Virginia Information Technologies Agency

FY17 PSAP GRANT APPLICATION

PROJECT TITLE
Amelia NG911 Readiness

GRANT APPLICANT PROFILE/PROJECT CONTACT

PSAP/HOST PSAP NAME: Amelia County, VA
CONTACT TITLE: Director, Emergency Management
CONTACT FIRST NAME: Kent

CONTACT LAST NAME: Emerson

ADDRESS 1: 16410 Dunn St

ADDRESS 2: P.O.Box A

CITY: Amelia

ZIP CODE: 23002

CONTACT EMAIL: kent.emerson@ameliacova.com
CONTACT PHONE NUMBER: 804.561.3914
CONTACT MOBILE NUMBER: 804.677.7481
CONTACT FAX NUMBER: 804.561.6039

REGIONAL COORDINATOR: Sam Keys

HOST PSAP AND PARTICIPATING PSAPS/LOCALITIES
Amelia County, VA

GRANT TYPE

<] Individual PSAP [ ] Shared Services
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Virginia Information Technologies Agency

TIER
[ ] out of Service [ ] Non-Vendor Supported*
[ ] Technically Outdated* X] strengthen

D Not Applicable

If technically outdated or non-vendor supported, application MUST include age
and/or version of hardware/software.

VERSION: # YEARS of HARDWARE/SOFTWARE:

PRIORITY/PROJECT FOCUS Click to select a project focus from the drop down list
If “Other” selected, please specify: Click here to enter text

FINANCIAL DATA

Amount Requested: $ 82,000
Total Project Cost: S 82,000
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Virginia Information Technologies Agency

STATEMENT OF NEED

The County of Amelia is continuing its effort to better support the citizens and
potentially other localities in the Commonwealth. Amelia is taking going to take
an important step in preparing its geospatial data for the coming NG911
transition.

In the last fiscal year, the County has been leading an effort to create data that
was previously missing in its datasets and build tools to aid in address verification.
This grant request builds on that verification effort, by building a tool that steps
its citizens through address verification on the internet. This will further ensure
the accuracy of the addressing dataset for NG911.

The bulk of the grant funds requested are to perform analysis and corrections to
the County’s addressing and centerline line data to prepare the data for NG911,
and follow NENA standards, as well as the Commonwealth’s, in converting any of
the County’s data into an enhanced schema for NG911, and aiding the County in
maintaining the data once it is in the proper format.

Without funding from this program the County will be unable to undergo this
project, and will fall behind in preparation for NG911.

COMPREHENSIVE PROJECT DESCRIPTION

This project will evaluate, correct, and train the County to provide comprehensive
support to its E911 while at the same time preparing the County to move forward
successfully to NG911. This project will be completed in Phases:

Phase 1 — The first Phase of the project will be to collect all of the data we will
need to complete the project. This will include sources such as paper maps, data
from vendors, data models from Esri and NENA, and from within many different
County departments. This data will be loaded into a newly drafted database
schema, organized, and verified for as to whether it is reliable enough to serve as
a data source moving forward.
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Virginia Information Technologies Agency

Phase 2 — Phase 2 of the project will focus on evaluating the County’s data for
accuracy and NG911 readiness. This includes evaluating the current state of the
GIS location,

Phase 3 — In Phase 3, procedures developed and approved to correct the County’s
data will be completed in batches for the remainder of the County.

Phase 4 — The focus of Phase 4 will be providing the County with the tools
necessary to maintain their data over time, as well as soliciting feedback from its
citizens. Due to the concern that the County currently has for the placement and
accuracy of the address points, a web tool will be developed that will ask users to
verify their addresses, and lead them through the process with the ability to
automatically report its findings back to the County for correction if necessary.
Workflows will be established and documented during this phase, with the goal of
providing methods and tools that will enable the County to continue progressing
in data quality assurance following the project.

Phase 5 — In Phase 6, Quality Control and Assurance Plans for all data and tools
will be completed, and changes made as necessary.

Phase 6 — In the Final Phase, the new data will be tested in the current E911
environment, and a solid workflow will be created to keep the data up to date on
behalf of the County.

This project will continue the County’s long term commitment to improve local
response capability through establishment of a common base data set using the
Virginia Base Mapping Program moving forward into NG911.
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Virginia Information Technologies Agency

Identify the longevity or sustainability of the project.

The grant project will be completed by a vendor, and the County will engage a vendor to
maintain the new data standard in the future with its own funding.

Describe how this project supports the Virginia Statewide Comprehensive 9-1-1
Plan.

This project supports the Virginia Statewide Strategic Comprehensive Plan. Amelia is striving to
meet Goal A from Section 2.2 — which is to provide a level of emergency response service to the
public, which is further described as providing consistent emergency response services to
anyone residing in or passing through the Commonwealth.

The County is also striving to continue improving its program to keep up with technology, as
supported by the Plan.

SHARED SERVICES (if applicable)
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Virginia Information Technologies Agency

The relationship of the project to the participating PSAPs:
Not Applicable.

Intended collaborative efforts:

Not Applicable.

Resource sharing:

Not Applicable
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Virginia Information Technologies Agency

How does the project impact the operational or strategic plans of the participating
agencies:

Not Applicable.

Provide a thorough, concise, and complete description of the project, including an
outline of the goals and objectives, implementation strategy, and a work plan.

Not Applicable.

DRAFT FY17 PSAP GRANT APPLICATION PAGE 9



Virginia Information Technologies Agency

PROJECT TIMELINE FOR

SHARED SERVICES & INDIVIDUAL PSAP APPLICATIONS:

For each applicable phase of the project, indicate the estimated completion date.

Sample activities for each phase are included.

PROJECT PHASE

ESTIMATED
COMPLETION DATE

X] INITIATION
(Project approved by appropriate stakeholders)

Sample activities: project concept is documented, local board
or governing authority approval or endorsement is received,
PSAP grant application is filed, local budgets are obtained,
appropriated grant funds are approved, and budgetary
estimates are obtained

09/ 30/ 15

X DESIGN/PLANNING
(Project, system, or solution requirements are
developed)

Sample activities: requirements are documented, components
to be purchased are identified, and general design is
documented

07/ 30 / 16

X] ACQUISITION
(Selected system or solution is procured)

Sample activities: RFP (or other bid related processes) are
drafted, proposals are evaluated, contract is signed, purchase
orders are issued, and quotes are obtained

07/ 30/ 16

X IMPLEMENTATION
(Selected system or solution is configured and
installed)

Sample activities: purchased components are delivered and
installed and training is performed

07/ 30 / 17

X TESTING/COMPLETION
(Selected system or solution is tested and put in
production)

Sample activities: performance of system/solution is validated
and system/solution goes “live”

07/ 30 / 17
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Virginia Information Technologies Agency

BUDGET AND BUDGET NARRATIVE
List the planned expenditures to be made with grant funds. (NOTE: In lieu of a line item
breakdown, an itemized cost schedule or detailed vendor prepared quote may be submitted
as an attachment. However, budgetary quotes received from a particular vendor(s) during
the application process do not commit the PSAP to use that vendor(s) once the grant is
awarded.) Briefly explain the reason for each requested budget item and provide the basis
for its cost. In addition, if contingency cost has been added, please identify the amount.

Click here to enter text

Phase Description Subtotal Total
Phase 1 Receiving Verifying and Loading Data $ 3,600
Collecting data from various sources including vendors, paper, and digital data S 3,600
Phase 2 NG911 Data Evaluation S 8,000
Phase 3 Full Data Manipulation and Correction S 16,000
Phase 4 GIS and Verification Tools $ 17,200
Mapbook tools S 8,500
Citizen address verification tool S 2,500
Workflow creation for data sharing and maintenance S 6,200
Phase 6 Quality Control S 4,600
Quality control of all collected data and tool creation S 4,600
Phase 7 911 Dataset Development and Testing $ 5,600
Coordination of new and altered data with other vendors, testing of corrected datasets and
schemas S 5,600
Total $ 55,000
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Virginia Information Technologies Agency

EVALUATION

How will the project be evaluated and measured for achievement and success:

Overall, this project’s success will be measured by the amount of improvement in emergency services
resulting from an improved, NG911 Ready Dataset and Tools.

Successful project accomplishment will be based on achieving the following project milestones:

1. Hiring a geospatial consultant to assist in project planning and execution
2. NG911 data evaluation

3. Tool Development
4

Final data exported and used successfully within Mapping in PSAP
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CONSOLIDATION (Primary or Secondary) - (complete only if applicable)

How would a consolidation take place and provide improved service:

Not Applicable

How should it be organized and staffed:

Not Applicable

What services should it perform:

Not Applicable




Virginia Information Technologies Agency

Not Applicable

How should policies be made and changed:

How should it be funded:

Not Applicable

support operations:

Not Applicable

What communication changes or improvements should be made in order to better
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